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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

HEADING

February 15, 1994 | -
Neil Norrell, OSC, USEPA Region II Q§N
Response and Prevention '‘Branch

Pavliou, EPA

Salkie, EPA

Marshall, EPA

Sprague, EPA

Dalcia, EPA

Karlen, - EPA

Triggs, NJDEPE

Chlef Richard Taylor, Hamilton Twp. Police Dept. and OEM

Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township

ERD, Washington, (E-Mail)
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SUBJECT: Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

POLREP : Fifteen (15)

II.

III.

BACKGROUND

Site No.: BZ

Delivery Order No.: . 2001-02-01s6
Response Authority: CERCLA

NPL Status: Non-NPL

State Notification:

Action Memorandum:’ Approved 9/93
Start Date: 10/14/93
Demobilization Date: N/A

Completion Date: N/A
SITE INFORMATION '

The Nearpara Rubber Inc. facility is an inactive recycling/
production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which. produced rubber and latex products from
recycled materials. (Refer to prev1ous POLREPs for more
detailed site information.)
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IV.

RESPONSE INFORMATION

"A.

Planned Removal Actions

The Nearpara Rubber site removal action will be divided
into two phases. Phase 1 will consist of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 will include the transportation and proper
disposal of the hazardous materials located on site.

Situation

1. Current Situation

Site security will continue throughout the duration of
the removal action. All of the known drums, above ground
tanks, vats, sumps, underground tanks and transformers
located at the Nearpara site have been sampled and
undergone characterization and field compatibility
testing. Laboratory chemicals have been packed in 55
gallon drums in preparation for disposal. Unknown
materials have been neutralized, composited, and staged.

2 Removal Actions to Date

Disposal samples, (with the exception of organic liquids
and solids), have been put together and are awaiting
transportation to the laboratory for disposal analysis.

The below ground tank in front of the property was
sampled and the contents obtained were screened with air
monitoring instruments. The results indicated a high
concentration of an organic gas. Arrangements were made
for laboratory analysis of the material. :

Equipment not necessary for site operations was demobed
from the site.

3+ Enforcement
Personnel from the Office of Regional Counsel visited the

site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.



D.

Next Steps

{

Composite samples will be sent for disposal analysis. A
sample of the gas taken from the underground tank at the
front of the property will be sent for analysis.
Equipment no longer necessary to site operations will
continue to be demobilized.
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Key Issues

none.
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V. - Cost Information (Up to 2/11/94)

EPA costs:
ERCS costs:
TAT costs;

TOTAL Costs to Date:

Note:

All costs listed are approximate and should be used for estimates

only.

Cost
To Date

$ 70,000
$ 220,000
$ 28,700

$ 318,700
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